

Bay Area UASI

Risk Management Kick-Off 2021

Amy Ramirez, Project Manager

Approval Authority Meeting
Agenda Item 6
January 14, 2021

Appendix B

Program Highlights

- Risk Management Program Kick-off: January 28
- Cal COP* User Training: February 11
- Asset Update Deadline: April 10
- Refresh Population & Economic data
- Accelerated THIRA/SPR timeline

^{*} Cal COP: California Common Operating Picture for threat awareness

Threat & Hazard Identification and Risk Assessment (THIRA)

- Add Pandemic Influenza scenario
- Add Improvised Nuclear Device (IND) scenario
- Update Radiological Dispersal Device (RDD) scenario
- Set Capability Targets for Mitigation Mission Area

Stakeholder Preparedness Review (SPR)

- Update all Mission Areas
- Complete remaining Mitigation Mission Areas

- Input gathered via:
 - Worksheets completed by jurisdictions
 - UASI Regional Work Groups
 - Focused SME Webinars

Data Integration

FEMA Dashboard

Sub-grantee project assessments

BATEP* course evaluations

Coordination with Cal OES THIRA/SPR



Timeline

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec
RM Kickoff												
Cal COP Training		\Diamond										
THIRA												
Asset Data Validation												
SPR												
Asset, Risk, THIRA Update to AA						\Diamond						
Project Proposal Submission										\Diamond		
THIRA Approval & Hub Funding Formula to AA											\rightarrow	
THIRA Submitted to FEMA												

Amy Ramirez amy.ramirez@sfgov.org 415-412-8313

Thank you.



