



Bay Area UASI

FY 2019
Regional Catastrophic
Preparedness Grant
Program(RCPGP)
C-POD Project Kickoff

Amy Ramirez, Regional Project Manager

Approval Authority Meeting
Agenda Item 11
March 12, 2020

Appendix A



Intro

Amount: \$1,406,550

Timeframe: Now – September 2022

Purpose: Address gaps in Logistics & Supply Chain Core Capability identified in THIRA/SPR



Project Goal

Build capacity to provide life sustaining commodities to impacted populations after a disaster that disrupts critical lifelines and services.



Project Strategies

- 30% FTE UASI staffing with contractor support
- Utilize the Emergency Management Work Group (EMWG) to support project
- Incorporate recommendations from FY18 Grocery Supply Chain Project and prior CPOD project
- Coordinate with Critical Transportation sub-committee
- Leverage support from FEMA Tech. Assistance Program



Tasks & Timeline

Task	Timeframe (tentative)
Kick-off	May 2020
Estimate resource needs	May 2020 – Dec 2020
Conduct workshops on C-POD planning	June 2020 – June 2021
Conduct training (CPOD & Logistics)	July 2020 – Feb 2021
Develop C-POD site plans (70)	Aug 2020 – Sept 2021
MOU guidance & template	Jan 2021 – Sept 2021
Conduct region-wide exercise (Golden Eagle)	September 2021
Share site plans with Cal OES & FEMA	Jan 2022

For questions and support contact:

Amy Ramirez

amy.ramirez@sfgov.org

415-353-5242

Thank you.

