



Medical Surge Planning Project

UPDATE 3/28/2013

Regional Catastrophic Planning Team (RCPT) & Health and Medical Working Group

Project Goals

- 1) Assess the state of medical surge planning and patient tracking plans and efforts throughout the region
- 2) Identify policies and procedures that will support regional cooperation
- 3) Implement and test recommendations

Steering Committee

Steering Committee established and project kick-off held on March 6th, 2013. Attendees included:

Caryn Thornburg, ICF Medical Surge Planning Expert
Cheri Hummel, CHA
Craig Johnson, EMSA
Cynthia Frankel, ALCO EMS
Jennifer Henn, Nappa Co. Public Health EP
Jerald Fenner, HHS
Jim Morrissey, ALCO EMS
Julie Barsic, ICF Researcher
Karen Relucio, San Mateo County Health Dept.

Lani Kent, Bay Area UASI Contract Project Officer
Lynn McCray, Monterey County
Meghan Treber, ICF Project Manger
Naveena Bobba, SFDPH
Rafael Vargas, Contra Costa EMS
Rubin Chavez, SC Health Services
Sam Barnett, Nappa Co. EMS
Stephen Watts, ICF Deputy Project Manager

Project Next Steps

- 1) Steering Committee providing:
 - Each jurisdictions' plans for Medical Surge, Mass Casualty, Patient Movement and another other Emergency Plans they would like to share
 - Points of Contract for key stakeholders for the Patient Tracking Feasibility Assessment
- 2) ICF:
 - Providing access to SharePoint Site
 - Establishing a regular monthly steering committee meetings
 - Conducting outreach to hospitals, MHOACS, RDMHS, LEMSAs, and National Guard for patient tracking

Project Contact Information

Lani Kent, UASI Project Manager, lani.kent@sfgov.org

Meghan Treber, ICF Project Manager, Meghan.treber@icfi.com

