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FY19 – C-POD Planning

3

Completed:

• 28 of 70 C-POD site plans
• MOU/LOA Guidance
• Resource Request Template
• Training -

C-POD Operations and Management
Disaster Logistics for Practitioners

Underway:
• C-POD Site Plan Validation Workshop 

Materials
• MOU/LOA Template
• Logistics Plan Guidance and Template

Performance Period: July 2020 – February 2022
Award Amount: $1,406,550



FY20 – Pandemic Preparedness

2

Underway:

• Pandemic Response Crisis Communications Toolkit (June 2022)
• Regional COVID-19 AAR (September 2022)
• Pandemic Preparedness Planning Local Technical Assistance (Ongoing)

Performance Period: September 2021 – June 2023
Award Amount: $929,414

Next Steps:



FY21 – Supply Chain Focus

5

Underway:
Procurement underway for vendor contract by April 2022

Deliverables:

1. Regional Community Lifelines Council & Strategic Plan
2. Decision-Making Playbook
3. Supply Chain Considerations for People with Disabilities Report
4. Whole Community Training
5. Supply Chain Concepts Workshop Series and Reports
6. Hub-based TTXs
7. Region-wide TTX

Performance Period: April 2022 – September 2024
Award Amount: $945,818



For questions contact:

Corinne Bartshire
corinne.bartshire@sfgov.org

415-861-9005

Thank you.


