

STC San Francisco Bay Area Program Approval Authority Update

March 10, 2022 Item 05c Appendix A





Year 3 of the STC Program for the SFBA.

- We have met all benchmarks and deliverables.
- Established strong working relationship with new leadership at CWMD.
- Continue to build and strengthen relationships with other STC jurisdictions.
- Held a Western STC Jurisdictions virtual meeting in January that was well attended.
- Attended the 95th CST's Bay Area Exercise as Outside Observers in February.

Operations Plan and Field Operations Guide



Update

The SFBA STC Concept of Operations (ConOps) is awaiting final approval from CWMD.

As a living document, the ConOps will be reviewed and updated on an as needed basis.

Equipment Management Plan



Update

The procurement of approximately 1117 STE Pager TA-600 Personal Radiation Devices (PRDs) and 54 FLIR R400-NGH Radioisotope Identification Devices (RIIDs) is underway.

The 54 FLIR R400-NGH RIIDs have been delivered and are being inventoried.

The Equipment Subcommittee is continuing to evaluate backpack devices. Order size and purchasing will be determined from the final results of their evaluation.

There is a nationwide supply chain issue with components for PRDs. We expect to begin receiving deliveries within the next month.

Training & Exercise Plan



Update

The Primary Screener or PRD courses that were scheduled for February have been delayed due to Omicron. We are working with CTOS to reschedule as soon as possible.

Currently looking into CTOS availability for more Secondary and Primary Screener courses.

Working with 95th CST on future joint tabletops and exercises.

Working with Coast Guard, Sector San Francisco to conduct future joint waterborne exercises.

Trainings and Exercises



- In 2022, STC SFBA will continue to work with CTOS to provide primary screening, secondary screening, and search operations as well as explore training opportunities
- Working towards holding a virtual seminar, an inperson workshop, and a drill in 2022.
- As we move closer to deploying equipment, it is critical that STC Principal Partners assist in identifying the contact persons for equipment delivery.