# **Bay Area UASI** Training & Exercise Program

June 11, 2020



Presented by UASI Management Team In conjunction with the SenseMakers and SF CARD teams



### **Training and Exercise Workgroup Meetings**

- Conducted 3/19 and 5/21
- Prepared for Integrated Preparedness Plan (IPP) Workshops
- Reviewed IPP status and next steps

### Service Area 2: Integrated Preparedness Planning Workshop (IPPW) and Plan (IPP)



### **IPPW**

- Conducted five virtual workshops
- Gathered and analyzed information for IPP
- COVID impacted attendance; but quality information received

#### IPP

- Draft plan developed
- Allocation approach

# **Service Area 3: Training**



#### Training

- Second RFQ released
- Additional vendors added to pool
- 2020 courses identified for delivery

### **Training Portal/Registration Site**

- Landing page revised
- Site testing completed
- Website online

# **Service Area 4: Regional Exercise**



#### **Golden Eagle**

- Postponement to 2021 due to COVID-19
- Initial planning completed
- Re-convene planning in January 2021
- Will integrate RCPGP C-POD component

# **Service Area 5: Community Preparedness**



### **IPPW Participation**

- 10 Participants
- Excellent input from participants
- Courses chosen are tied to Strategy

#### **Training Course Selection**

- Seven courses; multiple deliveries
- Total: 40 courses
- Delivered via Hubs

#### **Course Scheduling**

- Preparing for online conduct
- Setting dates
- Identifying instructors

# **Service Area 6: Program Management**



### **Ongoing Program Planning**

- Program manual development
- Team workflow development
- Community/Stakeholder engagement



## Contact



### BAUASI

**Corinne Bartshire** 

Project Manager Corinne.Bartshire@sfgov.org (415) 861-9005



### SenseMakers

James Bailey President and CEO jbailey@sensemakersllc.com (760) 521-5087

san francisco

SF CARD Phyllis Onstad Program Manager Phyllis@sfcard.org

(707) 799-3235