

Bay Area UASI

Regional
Care and Shelter
Capability Building

Project Update

Approval Authority Meeting

Agenda Item 6

August 9, 2018

Project Overview

Goal:

Build local government capabilities to perform care and sheltering functions, including serving Access and Functional Needs populations, medical needs populations, and coordinated pet sheltering, throughout the Bay Area

Capability Building		Planning		Equipment	Training	Exercising
Roles & Responsibilities	Shared Best Practices	Evaluations & Guidance	MOU Toolkit	UASI funded shelter supplies	Shelter Fundamentals	Yellow Command 2017 TTX Series
WebEOC Shelter Board	Integrated Medical Services	Gap Identification Tool	PIO Toolkit		Shelter Management	Yellow Command 2018 Full Scale Exercise



Completions To Date

Care and Shelter Planning Toolkit

www.bayareauasi.org/careshelter

- ✓ Evaluated Local Plans & Planning Guidance
- ✓ Regional Best Practices
- ✓ Care and Shelter Resource Gap Identification Tool
- ✓ 2017 & some 2018 Workshop Materials
- ✓ Regional Strategy Report
- ✓ Draft Shelter PIO Toolkit





Best Practices

- Designate an AFN coordinator in the operational area EOC
- ☐ Deploy Functional Assessment Service Team (FAST) prior to shelter opening
- Predesignated animal sheltering areas
- ☐ Train local government Disaster Service Workers on shelter fundamentals
- ☐ Integrate medical services in the general population shelter







Regional Strategy



Recommendations:

- ☐ Train shelter management on proper resource request process
- ☐ Train shelter workers on integration of medical needs and AFN
- ☐ Maintain shelter site assessments / inventory database
- ☐ Pre-disaster signed agreements with key partners such as American Red Cross
- ☐ Conduct local care and shelter coordination committees



Coming Soon

MOU Toolkit Animal shelter plans evaluation and guidance Updated Gap Identification Tool Updated Regional Strategy **Upcoming Workshops / Exercises:** ☐ September 6th – Yellow Command Exercise ☐ October 10th – MOU Toolkit Training & Workshop ☐ November 1st – Animals in Disaster Training & Workshop

Project Completion – December 2018