

# Bay Area UASI

## Regional Catastrophic Preparedness Grant Program (RCPGP) Update

*Christophe Arnold, Regional Project Manager*

*Approval Authority Meeting*

*September 8, 2022*

*Item 05b*






# FY19 – C-POD Planning

Performance Period: July 2020 – July 2023\*


Award Amount: \$1,406,550

## Completed:

- 45 of 80 C-POD site plans
- C-POD Logistics Plan Template and Guidance.
- Trainings (see progress report)
- Golden Eagle 2021 – C-POD Component



## Underway:

	<p><b>Mapping Tool</b> -Display C-POD locations</p>		<p><b>“Last-mile” Logistic Plans</b> -Final step of the delivery process from a distribution center or facility to the end-user</p>
	<p><b>C-POD &amp; Disaster Logistics Trainings</b></p>		<p><b>Jurisdiction-based C-POD Exercises</b></p>



# FY20 – Pandemic Preparedness

Performance Period: September 2021 – June 2023

Award Amount: \$929,414

## Completed:

- Regionwide Workshops & Small Group Interviews
- Draft Regional COVID-19 AAR
- Draft PIO Toolkit
- 5 Local TTXs



## Underway:

	<p><b>Regionwide COVID-19 AAR</b>  <b>Pandemic Preparedness Framework</b></p>		<p><b>Care and Shelter Planning Toolkit</b></p>
	<p><b>Technical Assistance</b>  <i>-120 hours to local jurisdictions</i></p>		<p><b>Resource Request Estimates and Allocation Guide</b></p>
	<p><b>Pandemic Preparedness TTXs</b>  <i>-Locally based (Hub) TTXs (August/September)</i>  <i>-Regional (November 1<sup>st</sup>)</i></p>		<p><b>Multi-Agency Coordination (MAC) Guide</b></p>
	<p><b>Public Information Toolkit</b></p>		<p><b>Long-term Care Facilities Training</b>  <i>-G418 delivered in Napa County (July)</i>  <i>-CAHF</i>  <i>-BATEP/Community Preparedness</i></p>



# FY21 – Supply Chain Resilience

Performance Period: April 2022 – September 2024

Award Amount: \$945,818

## Completed:

- Contract signed with Vendor

## Upcoming:

- Supply Chain Concepts Seminar Series (*Total of 9 Seminars, October 2022 – Feb. 2023*)

Seminar 1 (10/12/22), Seminar 2 (10/26/22), Seminar 3 (11/09/22), Seminar 4 (11/30/22), Seminar 5 (12/07/22)

Seminar 6 (01/11/23), Seminar 7 (01/25/23), Seminar 8 (02/08/23), Seminar 9 (02/22/23)

	<p><b>Regional Community Lifelines Council &amp; Strategic Plan</b></p>		<p><b>Whole Community Training</b></p>
	<p><b>Decision-Making Playbook</b></p>		<p><b>Supply Chain Concept Seminar Series &amp; Reports</b></p>
	<p><b>Supply Chain Considerations for People with Disabilities Report</b></p>		<p><b>Supply Chain Resilience TTXs</b>  <i>-5 locally based (Hub) TTXs</i>  <i>-1 Regional TTX</i></p>



# FY22 – Equitable Community Resilience

Performance Period: October 2022 – September 2025

Award Amount: \$ TBD

## Completed:

- Application Submitted

	<b>Equitable Community Resilience TTXs</b> <i>-5 locally based (Hub) TTXs -1 Regional TTX</i>		<b>Whole Community Training</b> <i>-CERTs, HUD, Climate Change, Equity, etc.</i>
	<b>Local Planning Technical Assistance</b> <i>-Local Roadmaps to Community Resilience -Update / Develop Local Plan</i>		<b>Regional Planning Technical Assistance</b> <i>-Regional Roadmap to Community Resilience -Regional Vulnerability Report</i>

For questions contact:

Christophe Arnold

[christophe.arnold@sfgov.org](mailto:christophe.arnold@sfgov.org)

415-272-6451

