

**PRE-PERFORMANCE TIMELINE FY12 & FY13 UASI (estimates)\***

	DHS issues Grant Guidance	Approval Authority approves project proposals	Management Team submits Investment Justifications	Bay Area UASI receives CalEMA award **	MOUs drafted	San Francisco passes Accept/Expend resolution	MOUs executed	Bay Area Performance Period FY12	Bay Area Performance Period FY13
2012	Jan-12								
		Mar-12							
			Apr-12						
				Oct-12				Oct-12	
					Nov-12				
2013						Dec-12			
	Jan-13								
		Mar-13							
			Apr-13						
				Oct-13					Oct-13
2014									
								Apr-14	
2015									
									Apr-15

\* timeline subject to change due to varying state and federal guidelines

\*\* Management Team issues a letter at this point in time concerning the availability of funds so that jurisdictions may start to prepare RFPs