

# Bay Area UASI

## Bay Area Joint Information System

### Projects Update

*Approval Authority Meeting*

*November 12, 2020*





# Projects Status Summary

TASK	STATUS	2020 – 2021 FUNDING
JIS Administrative Services	Funded through 2021	\$25,000
Interim COVID-19 AAR	To be completed by December 2020	\$44,376
Update JIS Framework	To be completed by December 2021	\$25,000
JIS Training & Exercise	To be conducted in 2021. Exercise in coordination with Golden Eagle – Fall 2021	\$37,500
SimulationDeck License	Valid through May 2022	\$12,500
Mass Notification Seminar	2020 seminar cancelled. Virtual seminar planned for 2021.	\$65,624



# COVID-19 JIS Activation Highlights

## STRENGTHS

- Daily → Weekly JIS Coordination Meetings
- Shared resources (i.e. customizable graphics)
- PIO networking / active engagement
- Common terminology / messaging development

## AREAS FOR IMPROVEMENT

- Update JIS Structure
- Establish more JIS liaisons
- Improve situational awareness for PIOs

