



Regional Catastrophic Preparedness Grant Program (RCPGP) – Logistics Plan

UPDATE 2/28/2013 provided by Camille Ramani

Regional Catastrophic Planning Team (RCPT) & Health and Medical Working Group

Workshop Summary

- Validation Workshops for Regional Logistics Plan were held on February 6 & 7, 2013, in San Jose and Oakland respectively.
- 35 attendees participated in total, providing valuable comments on key parts of the Plan and highlighting further areas for clarification and/or gap analysis.
- URS will be adjudicating comments and feedback from the workshops as well as those submitted on the draft of the Plan and the Annexes for the final draft.

DRAFT Regional Plan Comment Status

- URS completed the DRAFT Regional Logistics Response Plan and distributed it for review and comment. The draft includes the main body and the following Appendices:
 - Glossary
 - Maps
 - Scenario and Assumptions Details and HAZUS Description
 - Local Capability Assessment Report
 - Sample Press Releases and Public Information Announcements
 - Response Timeline
 - Critical Lifelines (Fuel Supply Restoration; Electrical Power Restoration; Water/Wastewater Restoration)
 - Guide to Points of Distribution (POD)
- Based upon an expected extension and extended plan development timeline, Stakeholders have been given four weeks to review and provide comments on the draft.
- We are still waiting for comments from the following counties: Monterey, San Mateo, and Santa Cruz
- With the extension, the final plan will now be due by April 30, 2013 and a final draft will be sent out in early April for review.

Next Steps

- Follow up with counties who have not yet submitted comments on the draft plan
- Follow up with Oakland, San Jose, and San Francisco OAs on development and revised scope of core cities plan give the extension until April 30, 2013 for development.
- Follow up with URS on development and draft timeline for POD FOG for all counties